

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY-II - East Godavari District – Package No. AP 05131408 – MRL21-18.6 Km of AP R&B road at Pallamkurru to Kasireddivari street to I.Chervu of Katrenikona (M) - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 196

Dated: 27-02-2016

Read the following:-

1 G.O.Ms.No.33, PR&RD (Progs.II) Dept., dt:15.02.2014.

2.From the E-in-C., PR., Hyd., Lr.No.W4/DEE-II/PMGSY-II/AP 05131408/EG/2014, dt.07.12.2015.

<<>>

ORDER:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs. 405.20 lakhs in respect of the work "MRL21-18.6 Km of AP R&B road at Pallamkurru to Kasireddivari street to I.Chervu of Katrenikona (M)" in East Godavari District under PMGSY-II.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.355.42 lakhs due to price escalation and civil work in respect of the above work as against the original administrative sanction of Rs.405.20 lakhs under PMGSY-II. The details are as follows:

Sl. No	Name of the work	OAS in lakhs			As per completion in lakhs				Amount required from GOAP Rs. in lakhs
		MoRD share	State share	Total	MoRD share	State share		Total	
						Price escalation + civil work	Total		
1.	MRL21-18.6 Km of AP R&B road at Pallamkurru to Kasireddivari street to I.Chervu of Katrenikona (M) in East Godavari District	364.68	40.52	405.20	311.78	8.9955+ 34.6425	43.638	355.42	3.118

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.3,55,42,000/- (Rupees Three Crores Fifty Five lakhs and Forty Two thousand only) indicating GoI share of Rs.3,11,78,000/-(Rupees Three Crores Eleven lakhs and Seventy Eight thousand only) and the State share of Rs.43,63,800/- (Rupees Forty Three lakhs Sixty Three thousand and Eight hundred only) which includes additional State share of Rs.3,11,800/- due to price escalation and civil work as against the original administrative sanction of Rs.4,05,20,000/- in respect of the work "MRL21-18.6 Km of AP R&B road at Pallamkurru to Kasireddivari street to I.Chervu of Katrenikona (M)" in East Godavari District under PMGSY-II.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

(PTO)

::2::

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46027/16/2016/FMU-PR&RD, RWS, dt.31.01.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

Copy to:

The Superintending Engineer, Panchayat Raj, East Godavari District.

The District Treasury Officer, East Godavari District.

The Accountant General, Andhra Pradesh, Hyderabad.

PS to Min (PR, RWS& NREGS),

PS to Prl. Secy (PR&RWS)

The Finance (FMU- PR&RD, RWS) Department.

Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER